

STATEMENT OF WORK

SOW No. [S343096]

Odoo v19 ERP Implementation

Primary Homes Incorporated (PHI)

Service Provider	Achieve Without Borders Inc.
Client	Primary Group of Builders Inc. / Primary Homes Incorporated
Governing Agreement	Master Services Agreement dated [Insert MSA Date]
SOW Effective Date	[Insert Date]
Platform	Odoo v19 Enterprise
Indicative Duration	20 weeks, plus 90 days hypercare
Total Estimated Effort	739 person-days
Standard Man-Day Rate	PHP 10,000 discounted per person-day (exclusive of VAT)

1. Introduction

This Statement of Work (“SOW”) is entered into on [Insert Date] (the “SOW Effective Date”) by and between Achieve Without Borders Inc. (“Service Provider”) and Primary Group of Builders Inc. (“Client”). This SOW is expressly governed by the Master Services Agreement (MSA) executed between the Parties on [Insert MSA Date].

This SOW outlines the implementation of Odoo v19 for Primary Homes Incorporated (PHI). The project streamlines operations across Customer Relationship Management (CRM), Land Acquisition, Inventory, Sales, Construction, Supplier Management, Reservation, Customer Servicing, and Finance by replacing manual, fragmented processes with an integrated ERP platform.

2. Project Objectives

- Centralized data management — eliminating redundant data entry and manual consolidation across departments.
- Process automation — automating approval workflows, tax compliance monitoring, notifications, and reporting.
- Real-time visibility — live dashboards for inventory, project costs, reservations, and client activity.
- Enhanced compliance — EWT and BIR requirements enforced through automated system triggers and audit trails.
- Single source of truth — the custom Lot model as the master record across sales, construction, and finance.

3. Scope of Work (Fixed Bid)

3.1 Departmental Workstreams

The following departmental workstreams are delivered under the Fixed Base Implementation Fee.

A. Customer Relationship Management (CRM)

- Client Activity Dashboard: chronological log of account officer interactions, milestones, and issue resolutions using Odoo Chatter and Activity Tracking.
- Buyers Dashboard & Document Repository: persistent document tab with OCR for client IDs, proof of income, and reservation forms; documents re-associate automatically upon account rebooking.
- Client Title Status Integration: real-time visibility of title processing (Pre-BIR to Title Release) on the buyer dashboard.
- After-Sales Concerns Tracker: Helpdesk-integrated logging of unit-specific concerns with automated Service Level Agreement (SLA) escalation rules.
- Sales Agent and Brokerage Commission: Odoo Sales and Commission configuration with a secure Agent Portal for real-time commission tracking and broker worksheet settlement.
- Broker/Agent hierarchy and split commission rules.
- Buyer Self-Service Portal: SOA viewing, payment history, document upload, and concern filing.

B. Construction Monitoring

- Turnover Aging Reports: auto-generated aging reports for accounts qualified for turnover based on equity payments and loan takeout status.
- Subcontractor Billing Workflow: multi-stage approval matrix (Dept Head to OM to Budget Authority) for work orders and payment releases.
- Role-Based Access for Utilities: individualized user access for Facilities and Engineering billing to remove shared-login dependencies.

C. Land Acquisition

- Project Setup Wizard: 7 steps (Info, Site, Targets, Team, Milestone Template, Required Docs, Review & Launch) with downstream form templates.
- Lot Master Data (lam.lot): title status, area, encumbrances, classification, cluster, and construction stage.
- Lot onboarding forms: site details, due-diligence checklist, owner information, and required attachments.
- Acquisition & Payments: milestone schedule with computed amounts, payment vouchers, and auto-populated Deed of Absolute Sale.
- Payment due triggers: T-30, T-7, and T-0 notification scheduler.
- Sales Order integration: one-click Create SO from Lot with Lot to Product mapping, Confirm / Lock / Cancel / Release state machine and per-lot audit trail.
- Construction module: progress photo gallery, cluster health board (planned vs. actual with risk flags) and 5-criteria launch readiness gate.
- Turnover & Sales: inspection checklist, signatory blocks, CRM saleable-unit handoff and document packet (TCT, Tax Dec).
- BI dashboards: stage distribution, cost roll-up per project, cluster health and launch readiness.
- Security: record rules and ACLs for Land Officer, Land Manager, Finance, Sales, and Admin roles.

D. Inventory Management

- Unit setup and master data: custom Lot model as master, Product placeholder for SO, bulk XLSX import and full master data on the Unit Overview tab.
- Pricing controls and enforcement: pricelist rules, absolute minimum floor, allowed/blocked payment terms and SO-time validation of under-floor quotations.
- Construction schedule and progress: milestones with plan vs. actual dates, per-milestone percentage progress, XLSX bulk update and variance indicators.
- Cost ledger and margin: per-unit analytic account with category roll-ups (Construction / Interior / Repair / Additional) and live margin calculation.
- Consolidated unit view: single Unit form with smart buttons (SO, Analytic, Milestones, Documents, Automations) and seven tabs including Workflow.
- Alerts and automated triggers: rules on progress $\geq 95\%$, forecast $>$ committed, T-30 turnover and margin drop, with email and activity actions.
- Document repository: versioned files per unit with status (Draft / Under Review / Approved / Signed) and approval trail.
- Inventory Intelligence dashboard: absorption %, delivery health, buyer profile mix, 8-month completion trend, and XLSX export.

- Governed status workflow: explicit transitions, role-based permissions, required fields per transition, and immutable audit trail.
- Land banking register: dedicated inventory record for acquired raw land and land parcels not yet scheduled for development, tracked separately from saleable units, with parcel master data (TCT/title number, tax declaration, lot area, location, zoning/land classification, right-of-way and access notes) and a Land Bank / Held for Future Development status.
- Land bank carrying cost ledger: per-parcel analytic tracking of acquisition cost, real property taxes, holding, security, survey and titling costs, so the accumulated land cost is available for capitalization when the parcel is activated for development.
- Land bank to project conversion: governed workflow to move a held parcel into an active development project, generating the project/phase record, subdividing the parcel
- Land bank monitoring and reporting: land bank dashboard and reports covering total hectares held, aging of parcels since acquisition, carrying cost per hectare, document and title completeness, tax due reminders, and a pipeline view of parcels earmarked for future development.

E. Sales Management

- Discovery and design: requirements workshops, process maps, data model, UI wireframes, and scope sign-off.
- Master data (Lot and Product): custom Lot model, Product-as-unit-type setup, import templates and initial data load.
- Partner and accreditation: agent/broker master, territory coverage, accreditation workflow and document vault.
- Sales Order and inventory: sales order integration with Lot, availability enforcement and reservation lifecycle.
- Compensation engine: cash and non-cash programs, quota/milestone rules, computation and simulation.
- Payout automation: automatic vendor bill generation, approval routing and disbursement tracking.
- Agent Portal: self-service portal for performance, documents and commission statements.
- Reporting and BI: consolidated sales reports, dashboards and XLSX/PDF exports.

F. Supplier and Payments

- Supplier profile and 360-degree view: vendor master with company info, TIN, contacts, YTD spend, open balance, open contracts and consolidated chatter.
- Accreditation workflow: Kanban stages (Submitted, Doc Review, Compliance, Approval, Accredited/Rejected) with document checklist and reviewer assignment.
- Contracts and deliverables: contract register with milestones, retention and progress-based release tied to project deliverables.
- Project payments (TORC): budget vs. actual dispensing per project/lot with analytic account enforcement and approval matrix.

- Non-project payments: general overheads and admin payables routed through the same approval and posting pipeline.
- Payment roll-up: automatic aggregation of vendor bills, payments and retentions per supplier, project and cost category.
- Performance rating: auto-requested rating on final payment scored on Quality, Timeliness and Overall, feeding re-accreditation.
- Automated triggers and alerts: payment due (T-7), accreditation expiry (T-60), milestone slippage and rating requests.
- Document repository: Odoo Documents workspaces per supplier and project with retention rules, ACLs and expiry indicators.
- Consolidated reporting and BI: executive dashboard for supplier spend, aging, accreditation health and contract summary.

G. Finance Core

- Foundation and data spine: Lot to Product linkage, analytic tag automation and PHP Chart of Accounts.
- TORC budget: no-code rule builder, dispensing engine, approval workflow and audit trail.
- Project P&L: real-time analytic-tag-driven P&L with drill-down to Lot and Journal Entry.
- Corporate and department budget: budgetary positions, cost centers and live burn-rate.
- Company performance report: consolidated P&L, cash flow projections and budget vs. actual.
- Finance BI: executive KPI dashboard, project leaderboard and expense variance.

H. Reservation

- Reservation lifecycle engine: reservation model linking Lot, res. partner and sale. Order with status bar (Available, Held, Reserved, Booked, Sold / Released / Canceled).
- Kanban pipeline with live hold-expiry countdown, drag-to-stage and colored SLA indicators.
- Reservation form with chatter, activities, smart buttons (SO, Invoice, Documents), and tabs (Buyer, Pricing, Documents, History).
- Pricing rules engine: configurable schemes (spot cash, deferred, bank financing), promo codes, discount matrices, and tier pricing per project/phase.
- Buyer portal: view held units, upload IDs and proof of reservation fee, e-sign the reservation agreement.
- Triggers engine: WHEN/DO rules for auto-release on hold expiry, SLA-breach alerts, auto-confirmation emails, and reservation-to-SO conversion.
- Reports: consolidated reservation register exportable to XLSX/PDF, filterable by project, agent, stage, and date.
- BI dashboard: KPI tiles, weekly volume chart, stage turnaround vs. SLA and pricing-scheme effectiveness.
- Security and access: record rules for agents, sales managers, finance, and buyers, including the portal group.

I. Customer Loans & Financing Management

- **Loan Setup & Financing Schemes:** Creation and management of customer loan records linked to the buyer, Lot/Unit, Sales Order/contract, and applicable financing scheme, including bank financing, PAG-IBIG, and internal/deferred financing.
- **Amortization Schedule:** Automatic generation of installment schedules based on the approved loan amount, interest rate, term, payment frequency, and financing start date.
- **Principal/Interest Breakdown:** Calculation and presentation of the principal and interest components of each installment, including beginning and ending loan balances.
- **Payment Allocation:** Application of customer payments to the appropriate loan installment, principal, interest, and other applicable charges based on defined business rules.
- **Partial Payments:** Support for partial installment payments and tracking of remaining principal and/or interest balances.
- **Unpaid Interest/Compounding Rules:** Configurable handling of unpaid interest, including carry-forward or compounding rules based on approved PHI business requirements.
- **Loan Restructuring:** Controlled modification of loan terms, interest rates, payment schedules, maturity dates, or balances, with approval workflow and audit trail.
- **Customer Loan Statements:** Generation of customer loan statements showing loan balance, payment history, installment schedule, principal, interest, and outstanding amounts.
- **Collection & Aging Monitoring:** Monitoring of due and overdue installments, collection status, aging, delinquency, outstanding balances, and collection exceptions.
- **Accounting Integration:** Integration with Odoo Accounting for customer receivables, payments, principal and interest postings, with applicable analytic, project, and Lot/Unit tagging.
- **Loan Reports & Dashboards:** Dashboards and reports covering loan portfolio, outstanding principal, accrued/outstanding interest, upcoming collections, overdue accounts, aging/delinquency, payment status, and loan-level amortization schedules, with XLSX/PDF export.

J. Customer Servicing

- Configuration of the Odoo Customer Portal with PHI project branding (theme, fonts, logo).
- Data mapping from the custom Lot model to sales order, account. move, and product. template. move, and product. template. move and product template.
- Buyer-facing unit hero card showing project, unit, lot code, contract price, paid-to-date, and outstanding balance.

- Live Statement of Account with status filters (Paid, Due, Credited) and PDF export.
- Milestone schedule timeline from Reservation through Title Transfer.
- Concern submission form with attachments routed to Odoo Helpdesk, with buyer-visible ticket tracking.
- CSAT star rating captured on ticket closure, plus email notifications for invoices, payments, and ticket updates.
- Role and access configuration for buyers, CS agents, and finance users.

3.2 Core Odoo v19 Modules to be Deployed

- CRM & Sales — lead management, pipeline tracking, and automated sales orders.
- Accounting — general ledger, accounts payable/receivable, and tax management.
- Project & Field Service — BOQ management, milestone tracking, and task assignment.
- Inventory & Purchase — unit tracking, procurement workflows, and vendor management.
- Documents — centralized repository with version control and OCR.
- Studio — customization of workflows, fields, and PDF report templates.
- Dashboards — real-time BI visualization for management.
 - Customer Loans & Financing — loan setup, financing schemes, amortization schedules, payment allocation, loan statements, and collection monitoring.
- Helpdesk — centralized ticketing for after-sales and buyer concerns.

3.3 List of Customizations based on the Mockups

#	Module / Screen	Feature	Description (as shown in mockup)	Customization / Configuration Options	Dev Man-days
DASHBOARD					25.92
1	Dashboard	Acquisition KPI Cards	KPI tiles for total acquisition cost, amounts due, lot counts, and project progress bars across all LAM projects.	Configurable KPI definitions, thresholds, color rules, per-company filtering	4.32
2	Dashboard	Attention Required List	Watchlist of lots needing action — overdue milestones, blocked gates, unverified documents.	Configurable alert rules, severity levels, assignment routing	5.76
3	Dashboard	Project Progress Bars	Per-project visual progress (acquired vs target area/lots) on the dashboard.	Progress computation basis (area vs lot count vs cost)	2.88
4	Dashboard	Quick Navigation	Module sidebar with Dashboard, Projects, Lots, Acquisition & Payments, Milestones, Documents, Approvals, Construction,	Menu sequence, naming, access rights per user group	2.88

			Launch Readiness, Turnover, Reporting, Configuration.		
5	Dashboard	Lot Inventory	Display all lots, including Available, Reserved, and Paid. Total Reserved, Paid, Construction Progress	Tiles, Customer measures, Availability, drill-down	5.76
6	Dashboard	Project	Display all Projects and their corresponding Lots	Tiles, Customer measures, Availability, drill-down	4.32
PROJECTS & PIPELINE					10.08
7	Projects & Pipeline	Project Consolidated View	Project list with consolidated acquisition status, budget vs actual, lot rollups.	Rollup fields, group-by defaults, saved filters	5.76
8	Projects & Pipeline	Project Search & Filters	Search panel with group-by (stage, project, manager, location).	Custom filters, default groupings, favorite filters	4.32
PROJECT SETUP WIZARD (7 STEPS)					31.68
9	Project Setup Wizard (7 Steps)	Step 2 - Site Details	Site/location info, total target area, geographic details.	GIS/coordinate fields, boundary mapping, barangay/city/province cascading selects	4.32
10	Project Setup Wizard (7 Steps)	Step 3 - Targets	Target lot count, target acquisition cost budget, timeline targets.	Budget variance tolerance, approval needed to revise targets	4.32
11	Project Setup Wizard (7 Steps)	Step 4 - Team Assignment	Assign LAD officers, legal, finance, technical leads to the project.	Role matrix per project, notification routing by role	4.32
12	Project Setup Wizard (7 Steps)	Step 5 - Milestone Template	Select/configure the payment milestone template (T-30/T-7/T-0 reminder offsets, amounts as % of contract).	Multiple templates per project type, editable trigger days, approver chains	5.76
13	Project Setup Wizard (7 Steps)	Step 6 - Documents	Required project-level documents checklist and attachments.	Configurable required-document matrix, expiry tracking	4.32
14	Project Setup Wizard (7 Steps)	Step 7 - Review & Launch	Summary review of all wizard inputs before launching the project; launches downstream forms.	Launch approval gate, who can launch, launch notification	4.32

15	Project Setup Wizard (7 Steps)	Sample Form Previews	Clickable breadcrumb (Lot Onboarding, Acquisition & Payments, Turnover & Sales) that jumps to and pre-fills sample downstream forms; 'Fill with sample data' action.	Template form layouts, default values per project	4.32
LOT ONBOARDING FORM					38.88
16	Lot Onboarding Form	Lot Master Data	Lot ID, Block/Lot No., Area (sqm/ha), TCT No., Owner, Zoning, Classification, Encumbrances, Location, GPS Coordinates.	Field-level config: required, read-only, domain filters; auto lot-ID sequence per project (form.code based)	5.76
17	Lot Onboarding Form	Pricing & Source	Offer Price, Target Acquisition Cost, Source/Broker details.	Broker commission %, price approval threshold, cost ceiling alerts	4.32
18	Lot Onboarding Form	Seller/Owner Details	Marital Status, Spouse Name, TIN, Government ID, Mailing Address.	PH-specific ID types, spouse-consent mandatory rules	4.32
19	Lot Onboarding Form	Attachments Checklist	Required docs: TCT, Tax Declaration, RPT receipt, Vicinity Map, etc., with verified/flagged states.	Configurable checklist per classification, expiry/renewal alerts	4.32
20	Lot Onboarding Form	Auto Due-Diligence Checklist	DD checklist auto-attached to each onboarded lot.	Checklist templates per project type	7.2
21	Lot Onboarding Form	Approval Route	LAD Officer → Head → Legal → Finance → CFO/CEO routing block.	Configurable approval chains, amount-based escalation, delegate approvers	5.76
22	Lot Onboarding Form	Bulk Lot Onboarding Wizard	Bulk import of multiple lots in one wizard run.	Excel/CSV import mapping, duplicate TCT detection	7.2
ACQUISITION & PAYMENTS (MULTI-OWNER)					33.12
23	Acquisition & Payments (Multi-Owner)	Multi-Owner Land Sources	Each project can acquire land from multiple owners (e.g., Owner 1 - 4 ha, Owner 2 - 5 ha, Owner 3 - 6 ha) as editable rows: Seller Name, Total Area (ha), Contract Amount,	Unlimited owner rows, per-owner currency, partial-release rules	8.64

			Payment Terms/Milestones.		
24	Acquisition & Payments (Multi-Owner)	Per-Owner Milestone Schedule	Expandable milestone payment schedule per owner: Code, Milestone, %, Amount (auto-computed from contract).	Milestone templates per owner, % validation (must total 100%), amount rounding rules	8.64
25	Acquisition & Payments (Multi-Owner)	Auto-Drafted Deed of Absolute Sale	Auto-generated DOAS preview from owner + lot + contract data.	DOAS template management, legal review step before release	8.64
26	Acquisition & Payments (Multi-Owner)	BIR / LGU Filing Tracker	Tracker table for CGT, DST, CAR/eCAR, Transfer Tax, Registry of Deeds entries with status badges.	Configurable filing steps, due dates, penalty alerts	7.2
LOT DETAIL & LIFECYCLE					21.6
27	Lot Detail & Lifecycle	Lot Lock / Reusable Pill	Visible Locked vs Reusable state driven by linked Sales Order state.	Lock rules per SO state, override permission.	4.32
28	Lot Detail & Lifecycle	Locked Ribbon & Kanban Lock Icons	'Locked' ribbon on the form and lock/SO badges on kanban cards for at-a-glance status.	Ribbon text/colors, badge visibility rules	4.32
29	Lot Detail & Lifecycle	Title Tab	Title/TCT tracking sub-panel (title transfer status, dates, annotations).	Title status list, transfer workflow steps.	5.76
30	Lot Detail & Lifecycle	DD / Milestones / Construction Tabs	Tabbed interface for due diligence, milestone payments, and construction per lot.	Tab visibility per stage, per-tab access rights	7.2
CRM → RESERVATION → SALES ORDER INTEGRATION					63.36
31	CRM → Reservation → Sales Order	Lot Interest & Availability Browser	From the lead/opportunity, sales can browse available (unlocked, launch-ready) lots per project—block/lot, area, classification, listing price—and tag lots of interest.	Availability filters, price list per project, showing/hiding non-launch-ready lots	7.2
32	CRM → Reservation → Sales Order	Reserve Lot from Opportunity	"Reserve Lot" action on the opportunity creates a reservation on the chosen lot once the buyer decides	Reservation form fields: fee amount/%, validity days, who may reserve,	7.2

			to reserve — buyer as customer, reservation date, agent, reservation fee, validity period.	approval before reservation	
33	CRM → Reservation → Sales Order	Soft-Hold with Expiry (Reservation)	Reserved lot goes to a soft-hold state (not yet sold): shown as Reserved on kanban/list, blocked from other opportunities, auto-released when the reservation expires or is canceled.	Hold duration, extension rules & max extensions, auto-release cron, notification before expiry	7.2
34	CRM → Reservation → Sales Order	Reservation Fee Payment & Receipt	Reservation fee recorded against the reservation (mode, reference, date) with receipt/acknowledgement printout; fee applied as down payment on the eventual sales order.	Fee posting account, receipt template, refundable vs non-refundable, fee-to-SO application rule	7.2
35	CRM → Reservation → Sales Order	Opportunity Won → Auto-Create Sales Order	Marking the opportunity Won converts it into a draft SO — customer from the CRM buyer, lot from the reservation, product from the Lot → Product mapping (Residential → PRD-RES-2BR, Mixed-Use → PRD-MU-COM, Commercial → PRD-COM-LOT), price from the project pricelist, reservation fee deducted.	Classification→Product mapping table, pricelist/discount rules, auto vs manual SO creation, SO line layout, agent commission tagging	7.2
36	CRM → Reservation → Sales Order	SO Confirm / Lot Lock Flow	SO states Draft → Confirmed → Done; lot hard-locked (Sold) while the SO is draft/confirmed/done and returned to Available only when the SO is canceled; Cancel confirmation dialog and Release Lot action.	Which states lock the lot, auto-release on cancel, lock override role, reservation-to-SO traceability	7.2

37	CRM → Reservation → Sales Order	Launch-Readiness Gate on SO Confirm	SO cannot be confirmed until the lot passes the 5-criteria launch readiness gate (also warned at reservation stage).	Gate toggle in settings, per-criteria mandatory flags, warn-at-reservation vs block-at-confirm	5.76
38	CRM → Reservation → Sales Order	Double-Sell / Double-Reserve Constraint	Constraint preventing the same lot from being reserved on two active opportunities or referenced on two active SO lines.	Hard block vs warning, waitlist/backup-reservation queue	5.76
39	Customer Payment	Customer Payment Schedule Generator	Payment schedule generation for down payment and balance using SO data and Customer Loans (In-House, Bank, Pag-IBIG).	DP terms (12-36 mos), interest rates, customer loan scheme rules, grace periods, penalty rules	8.64
BROKER COMMISSION					54.72
40	Broker Commission	Broker / Agent Master Record	Broker and agent profiles linked to partners: accreditation status, license no., commission plan, bank details for payout, and status (Active / Suspended / Expired).	Accreditation fields, expiry alerts, required documents, internal vs external broker types	4.32
41	Broker Commission	Commission Plan Setup	Configurable commission schemes per project or classification: % of selling price, tiered by volume, flat amount per lot, or ladder by payment milestone.	Plan types, tiers, per-project overrides, VAT/withholding on commission	8.64
42	Broker Commission	Commission Tagging on Reservation / SO	Broker/agent tagged on the opportunity, reservation and sales order so commission follows the deal from lead to SO.	Single vs split commission between agents, override approval, default agent from lead source	4.32
43	Broker Commission	Commission Computation Engine	Auto-computed commission when the SO is confirmed, based on the plan; recomputed on price change, cancellation, or SO amendment.	Rounding rules, net-of-VAT base, cancellation clawback, computation on confirm vs on payment	11.52

44	Broker Commission	Commission Release / Vesting Rules	Commission released per buyer payment milestones (e.g., 50% on reservation fee, balance on down payment completion or full payment).	Vesting schedule, holdback %, minimum collection before release	7.2
45	Broker Commission	Commission Voucher & Payout	Commission vouchers generated per release, routed for approval, exported to AP/payment, with official receipt attachment from the broker.	Approval route, payout batch, withholding tax computation (e.g. 10% EWT), receipt requirements	7.2
46	Broker Commission	Broker Commission Statement	Per-broker statement of earned, released, pending and clawed-back commissions with drill-down to SO and lot.	Statement template, period filters, export to Excel/PDF, broker self-service view	5.76
47	Broker Commission	Commission Audit & Disputes	Full audit trail of computations, approvals and payouts; dispute flag with resolution notes on a voucher.	Dispute workflow, retention, approver matrix	5.76
BROKER PORTAL					41.76
48	Broker Portal	Broker Portal Login & Access	External brokers get portal accounts scoped to their own deals, buyers, and commissions — no access to internal LAM data.	Portal user roles, onboarding invite, accreditation verification before access	4.32
49	Broker Portal	My Listings & Lot Availability	Read-only view of available/launch-ready lots with prices, blocks, and project info, shareable to buyers.	Which projects/lots are visible, price display on/off, downloadable materials	5.76
50	Broker Portal	Register Lead / Buyer Referral	Broker registers a buyer lead from the portal; creates the CRM lead tagged to that broker with duplicate/buyer-protection checks.	Registration form fields, exclusivity/protection window (e.g. 30 days), duplicate handling	5.76
51	Broker Portal	Reservation Request via Portal	Broker submits a reservation request for a tagged lot; Sales approves it before the lot is soft-held.	Approval route, required buyer documents, reservation fee payment instructions	7.2

52	Broker Portal	Deal Status Tracker	Pipeline view of the broker's leads/reservations/SOs: stage, pending requirements, lock expiry reminders.	Visible stages, what internal notes are hidden, notification triggers.	4.32
53	Broker Portal	Commission Visibility	Broker sees earned/pending/paid commissions per deal with statements downloadable from the portal.	Fields shown, statement format, payout schedule visibility	5.76
54	Broker Portal	Document Upload	Broker uploads buyer documents (IDs, proof of income, signed forms) attached to the lead/reservation/SO.	Allowed file types, required document checklist per stage, virus scan	4.32
55	Broker Portal	Portal Notifications	Email/portal notifications on lead acceptance, reservation approval/expiry, SO confirmation and commission release.	Notification templates, channels (email/SMS/in-app), per-event toggles	4.32
PAYMENT MILESTONES & REMINDERS					23.04
56	Payment Milestones & Reminders	Milestone Templates	Reusable templates defining milestone codes, % of contract, triggers, due dates, approvers.	Unlimited templates, per-project default	4.32
57	Payment Milestones & Reminders	Lot Milestones	Milestone instances per lot with list/form/calendar/graph views, overdue decorations, T-30/T-7 filters.	Reminder offsets (configurable T-x days), escalation routing	5.76
58	Payment Milestones & Reminders	Automated Payment Reminders	Cron-based T-30/T-7/T-0 reminders with de-duplication and scheduled activities.	Reminder channels (email/activity/SMS), escalation after T-0	7.2
59	Payment Milestones & Reminders	Invoice Generation from Milestones	Vendor/customer invoice draft generated when a milestone falls due.	Auto-post vs draft, tax defaults, analytic account	5.76
APPROVALS & DOCUMENTS					33.12

60	Approvals & Documents	Milestone Release Approvals	Approval workflow for releasing milestone payments.	Multi-level chains, amount thresholds, delegation	5.76
61	Approvals & Documents	Central Document Repository	Repository of all lot/project documents with verified/flagged status.	Verification roles, expiry alerts, version control	5.76
62	Approvals & Documents	Project Approval Workflow			5.76
63	Approvals & Documents	Lot Approval Workflow			5.76
64	Approvals & Documents	Broker Approval Workflow			5.76
65	Approvals & Documents	Audit Logs	Full audit trail of lot-stage moves, SO transitions, and approvals.	Log retention policy, reportable audit views	4.32
CONSTRUCTION MONITORING					21.6
66	Construction Monitoring	Progress Photo Gallery	Geotagged, staged progress-photo gallery (kanban) with buyer-visible flag; bulk upload wizard.	Stage list, buyer-portal visibility rules, geotag requirement.	5.76
67	Construction Monitoring	Cluster Health Board	Cluster-level monitoring of planned vs actual construction schedule with variance alerts.	Variance threshold %, alert recipients, health color rules	7.2
68	Construction Monitoring	Cluster Alert Cron	Automated escalation when clusters fall behind schedule.	Escalation frequency, threshold, notification template	4.32
69	Construction Monitoring	Construction % to Stage	Construction completion % auto-advances the lot stage.	% thresholds per stage mapping	4.32
LAUNCH READINESS & TURNOVER					25.92
70	Launch Readiness & Turnover	5-Criteria Launch Readiness Gate	Gate checklist (title transferred, payments cleared, construction ready, etc.) with blocked ribbon until passed.	Criteria list per project type, who can override	7.2
71	Launch Readiness & Turnover	Pre-Turnover Inspection Checklist	Boundary monuments, grading, utilities, encroachments, signage, site photos.	Checklist templates, mandatory-item enforcement	5.76

72	Launch Readiness & Turnover	Turnover Inspection & Dual Signatures	Turnover certificate requiring dual signatories (LAD/technical + sales/finance/exec) before acceptance; lot auto-closes on acceptance.	Signatory roles, mandatory dual-signature rule	7.2
73	Launch Readiness & Turnover	CRM / Saleable Unit Hand-off	Turnover to Sales: Saleable Unit Code, Listing Price, Reserve Fee, CRM handover assignee, sales hand-off packet, launch-readiness gate requirement.	Hand-off packet contents, CRM team routing, listing price approval	5.76
CUSTOMER PORTAL					38.88
74	Customer Portal	My Lots & Purchase Summary	Dashboard of owned/reserved lots: project, block/lot, area, contract price, SO status, and construction progress photos.	Visible fields, progress photo publishing, map view	5.76
75	Customer Portal	Payment Schedule & Balance	Amortization/payment schedule per SO with paid, due, and upcoming amounts, and outstanding balance.	Schedule layout, interest/penalty display, downloadable SOA	5.76
76	Customer Portal	Online Payment / Payment Submission	Pay online via gateway or upload proof of bank deposit/transfer for verification and posting.	Payment gateways, proof-of-payment verification workflow, auto-receipt	8.64
77	Customer Portal	Payment Reminders & Receipts	T-30 / T-7 / T-0 due reminders to the buyer with official receipts downloadable after posting.	Reminder schedule & channels, receipt template, overdue escalation	5.76
78	Customer Portal	Document Access	Buyer downloads contracts, deeds, certificates and permits shared to the portal; e-signature where required.	Which document types are published, e-sign integration, expiry of shared links	4.32

79	Customer Portal	Turnover & Move-In Status	Checklist view of the 8 turnover items with signed/unsigned status, turnover appointment schedule, and dual-signature capture.	Visible checklist, appointment booking, signature flow	4.32
80	Customer Portal	Profile & Contact Management	Buyer updates contact details and authorized representatives, subject to verification for sensitive changes.	Editable fields, change approval for critical data, communication preferences	4.32
HELPDESK / CUSTOMER SERVICE					30.24
81	Helpdesk	Ticket Intake Channels	Support tickets created from portal, email, phone (manual entry), or walk-in; auto-linked to the customer, lot, and SO when known.	Channels enabled, email-to-ticket, anonymous vs authenticated tickets	5.76
82	Helpdesk	Ticket Categories & SLA	Categories (payment concern, document request, construction defect, turnover issue, general inquiry) each with priority and SLA targets.	Category list, SLA hours per priority, business-hours calendar	5.76
83	Helpdesk	Ticket Assignment & Routing	Auto-assignment to teams (Sales, Collections, Construction, Turnover, Admin) based on category, project, or workload.	Routing rules, round-robin vs manual, escalation matrix	5.76
84	Helpdesk	Ticket Workbench	Agent view with customer/lot/SO context panel, conversation thread, internal notes, attachments and canned responses.	Context panel fields, canned response library, visibility of internal notes	7.2
85	Helpdesk	Defect / Punch-List Tickets	Construction-defect tickets generate punch-list items routed to construction with photo attachments and a rectification deadline.	Defect categories, photo requirements, rectification SLA, closure verification	5.76
REPORTING & BI					34.56
86	Reporting & BI	Cost vs Paid Analysis	BI charts comparing acquisition cost vs. amounts paid per project/owner.	Tiles, Custom measures, date ranges, drill-down	5.76

87	Reporting & BI	Milestone Aging Report	Aging of unpaid/overdue milestones.	Tiles, Aging buckets (30/60/90), grouping options	4.32
88	Reporting & BI	Summary Reports (PDF/XLS X)	Exportable summary reports of projects, lots, payments.	Report templates, scheduled email reports	7.2
89	Reporting & BI	Audit / Status Reports	Filtered views of audit log by from/to state.	Saved report filters	5.76
90	Reporting & BI	Customer (BI and Report)	Display all necessary customer information	Tiles, Custom measures, date ranges, drill-down	5.76
91	Reporting & BI	Broker (BI and Report)	Display all necessary vendor information	Tiles, Custom measures, date ranges, drill-down	5.76
CONFIGURATION & SETTINGS					11.52
92	Configuration & Settings	Reminder Offsets	Configurable T-30/T-7/T-0 payment reminder offsets.	Per-company settings	2.88
93	Configuration & Settings	Cluster Thresholds	Schedule-variance thresholds for cluster health alerts.	Per-project overrides	2.88
94	Configuration & Settings	SO Gating Toggle	Global toggle to enforce the launch-readiness gate on SO confirmation.	Per-company toggle	2.88
95	Configuration & Settings	Grace Period	Grace Period for Customer Payments	Automation of Grace Period for unpaid balances	2.88
CUSTOMER LOANS					20.16
96	Customer Loans	Customer Loan Configuration	Set up engine for customer loan products, interest computation types (diminishing vs straight), tenure limits, and eligibility rules.	Loan scheme types (In-House, Bank, Pag-IBIG), interest rate matrix, max term lengths, compounding frequency, documentary requirements checklist	7.2
97	Customer Loans	Automated Customer Loan Payment Processing	Automated posting and allocation of customer payments against scheduled principal, interest, and penalty balances upon collection capture.	Payment allocation rules (Penalty → Interest → Principal), overpayment/underpayment handling, auto-SOA update, gateway auto-recon	8.64

98	Customer Loans	Customer Payment Schedule List View	Filterable schedule view of all upcoming, due, paid, and overdue customer loan and DP installment payments with status indicators.	Custom filters (project, aging bucket, status), default group-by options, export formats (XLSX/PDF), bulk SOA generation	4.32
COMPANY LOANS					12.96
99	Company Loans	Automated Company Loan Payment Processing	Automated scheduling, voucher creation, and disbursement tracking for corporate/company bank loan obligations and amortization payables.	Payment frequency, bank account links, principal/interest ledger mapping, approval workflow thresholds	8.64
100	Company Loans	Company Loan Schedule List View	Consolidated list view of company/corporate loan schedules, upcoming bank maturities, interest obligations, and outstanding loan balances.	Bank/Lender group-by, maturity date filters, loan balance summary metrics, cash-flow forecast integration	4.32

3.4 Key Deliverables

- System configuration — multi-company structure, chart of accounts and user roles.
- Custom workflows — approval matrices and automated notification engines.
- Custom models — the Lot model and related records as the single source of truth.
- Custom code — UI and user-experience enhancements beyond standard Odoo.
 - Customer loan module — loan master, financing scheme setup, amortization schedule, payment allocation, loan statements, collection monitoring and accounting integration.
- Data migration — import of client data, unit inventory and opening balances via agreed templates.
- User training — department-specific train-the-trainer sessions and system documentation.
- Go-live support — cutover assistance, hypercare and system fine-tuning.

4. Delivery Approach and Timeline

Delivery follows a phased, wave-based approach over an indicative 20 weeks, with overlapping build waves to compress the critical path.

Phase	Stage	Timeline	Key Activities
Phase 1	Mobilisation & Discovery	Weeks 1-4	Kickoff, department workshops, process maps, BRD sign-off, environment provisioning.

Phase	Stage	Timeline	Key Activities
Phase 2	Design & Build - Wave 1	Weeks 5-10	Land Acquisition, Inventory, Reservation and Sales Management configuration and custom build.
Phase 3	Design & Build - Wave 2	Weeks 9-14	CRM, Construction Monitoring, Supplier & Payments, Finance Core and Customer Servicing.
Phase 4	Data Migration & SIT	Weeks 13-16	Template-based master data load, opening balances, system integration testing and defect fixes.
Phase 5	UAT & Training	Weeks 16-18	UAT execution and sign-off, train-the-trainer sessions and user documentation.
Phase 6	Cutover, Go-Live & Hypercare	Weeks 19-20	Production cutover, go-live support and 90 days of hypercare.

5. Resource Effort Estimate

The Fixed Base Implementation Fee is built on a total estimated effort of 739 person-days. One person-day is defined as eight (8) professional hours.

5.1 Effort by Workstream and Resource (Man-Days)

Workstream	Lead Functional Consultant	BA	Dev Lead	Dev	QA	Infra	Total
CRM, Buyer & Agent Portal	10	7	29	10	–	–	56
Construction Monitoring	6	5	19	6	–	–	36
Land Acquisition	10	7	31	10	–	–	58
Inventory Management	10	7	31	10	–	–	58
Sales Management & Commissions	10	7	29	10	–	–	56
Supplier & Payments	8	6	27	8	–	–	49
Finance Core & TORC Budget	10	7	26	10	–	–	53
Reservation Management	7	6	22	7	–	–	42
Customer Loans & Financing	7	12	37	10	7	–	72
Customer Servicing Portal	6	5	17	6	–	–	34
Data Migration, UAT & Training	12	5	14	14	10	–	55

Infrastructure, Environments & Cutover	–	–	3	–	–	29	32
Project Management & Governance	48	–	–	–	–	–	48
Hypercare (90 days post go-live)							90
TOTAL MAN-DAYS							739

Effort indicates the delivery plan and is managed as a total pool; reallocation between workstreams does not change the Fixed Base Fee.

5.2 Effort by Resource

Resource	Primary Responsibilities
Lead Functional Consultant	Program governance, planning, status reporting, risk & issue management, steering committee.
Business Analyst	Requirements workshops, process maps, BRD, functional specifications, UAT scripts, training.
Development Lead	Solution architecture, data model, code review, technical design of custom models and triggers.
Developer	Odoo configuration, custom model and workflow development, portal, reports, and BI build.
QA Engineer	Test planning, functional and regression testing, UAT support, defect management.
Infrastructure Engineer	Environment provisioning, backup and restore, security hardening, cutover and go-live support.

6. Project Governance and Team

- Steering Committee — Client executive sponsor and Service Provider delivery director; meets monthly.
- Project Managers — one from each Party; joint weekly status report covering scope, schedule, risks and issues.
- Workstream leads — nominated Client SME per department, paired with the Business Analyst.
- Change control — all scope changes documented in a Change Request and drawn from a Flex Allocation or funded through a Change Order.
- Defect management — severity-based triage during SIT, UAT and hypercare with agreed response targets.

7. Client Obligations and Prerequisites

- Timely provision of business requirements, decisions and deliverable approvals within five (5) working days.
- Availability of department SMEs for workshops, testing and UAT sign-off.
- Accuracy, deduplication and integrity of all legacy business data submitted for migration.
- Procurement of Odoo licenses, hosting and any third-party subscriptions.
- Provision of end-user devices, network connectivity and user accounts.
- Nomination of trainers for the train-the-trainer program and coordination of end-user training logistics.

The “CSV Rule”: all Client data must be provided in the exact, unmodified CSV/Excel templates supplied by the Service Provider. Data submitted in alternative formats (PDFs, unstructured spreadsheets, legacy database dumps) will be rejected or remediated through a drawdown from the Data Migration Flex Allocation.

8. Assumptions and Dependencies

- The Client provides a single point of contact (SPOC) with authority to sign off deliverables.
- The Client procures Odoo Enterprise licenses and hosting (SaaS or on-premises) before Sprint 1.
- Client SMEs are available for workshops for a minimum of four (4) hours per week per stream during design.
- Master data (units, suppliers, chart of accounts, analytic accounts) is validated and provided in the agreed templates.
- The existing custom Lot model and Product (unit-type) placeholder are stable and documented.
- Up to three (3) onsite meetings (Kickoff, UAT Briefing, Go-Live) are included; all other sessions are conducted remotely.
- Up to four (4) remote train-the-trainer sessions of no more than three (3) hours each are included.
- Exactly one (1) Production and one (1) Sandbox/Testing environment are provisioned.
- All data is submitted in the exact, unmodified CSV/Excel templates provided by the Service Provider.

- The base scope supports the approved loan computation methodology per configured financing scheme; materially different formulas may require Change Request treatment.
- Loan opening balances and existing amortization schedules will be supplied using the agreed migration template and validated by PHI Finance.
- Customer loan terms, interest rules, payment allocation priorities, and treatment of unpaid/compounded interest shall be confirmed and approved during Discovery.

9. Out of Scope

- Payment gateway integration and online payment collection (available as a Change Request).
 - External bank/PAG-IBIG API integration, automated bank statement reconciliation beyond agreed imports, and external credit bureau integration.
- Native mobile applications; the responsive Odoo web client and portal are delivered.
- Historical data migration beyond the agreed cut-off window and templated XLSX import; bespoke ETL is priced separately.
- Integration with third-party MLS, property listing marketplaces, or banking APIs beyond CSV/MT940 import.
- HRIS and payroll integration beyond the accounting posting interface.
- Localization or statutory filings outside the Philippine BIR/SEC regime.
- Hardware procurement, network setup, and end-user device provisioning.
- Odoo Enterprise subscription licenses and hosting fees.

10. Commercials

10.1 Fixed Base Implementation Fee

For the delivery of the Standard Scope defined in Section 3, the Client shall pay a milestone-based Fixed Fee of PHP [Insert Amount] (exclusive of VAT), based on the effort estimate in Section 5.

10.2 Standard Man-Day Rate

All Flex Allocations, scope overages, and future replenishments shall be billed at PHP 12,000 per man-day (exclusive of VAT). One person-day is eight (8) professional hours.

10.3 Pre-Approved Flex Allocations

To maintain delivery momentum, the Client pre-approves the following Flex Allocations, drawn only as required and reported during status updates.

Flex Category	Pre-Approved Limit (Man-Days)
Data Migration - additional master/transactional data, migration reset, historical data	5
End User Training - onsite training, additional sessions, company-specific manuals	5
Advisory Services - process refinement, compliance assistance	5
Requirements Analysis - unscoped business requirements, detailed analysis	5
User Access and Approval Matrix - future user access and approval matrix set-up	5
Change Order - additional configuration/customisation, out-of-scope requirements	10
TOTAL FLEX ALLOCATION	35

10.4 Rules of Drawdown and Replenishment

- Category integrity — each Flex Allocation is specific to its category; unused person-days are not transferable without a mutual re-allocation agreement.
- Seamless drawdown — pre-approved person-days may be used to execute out-of-scope tasks and maintain momentum, with transparent reporting.
- Exhaustion and replenishment — upon full utilization, related out-of-scope work pauses until a Flex Allocation Replenishment form is executed at the standard rate.

10.5 Travel and Out-of-Pocket Expenses

- Travel time for excess on-site meetings within Metro Manila is charged against the applicable Flex Allocation.
- Authorized travel outside Metro Manila is billed at cost plus a 10% administrative handling fee, covering economy-class airfare or land transfers and business-class (minimum 3-star) accommodation.

- A fixed per diem of PHP [Insert Amount] per deployed consultant per day covers meals, incidentals, and local transit.

11. Milestones and Payment Schedule

The Fixed Base Implementation Fee is billed against the following progression milestones. Per MSA Section 2.2, participation in a subsequent phase constitutes acceptance of the prior phase.


Milestone Trigger	Percentage	Billing Amount (PHP, Ex-VAT)
1. Project Kickoff & Mobilization	30%	PHP 2,217,000
2. Discovery & BRD Sign-Off	20%	PHP 1,478,000
3. User Acceptance Testing Commencement	30%	PHP 2,217,000
4. System Go-Live / Beneficial Use	20%	PHP 1,478,000
TOTAL FIXED BASE FEE	100%	PHP 7,390,000
Additional Discount		PHP 300,000
Total fixed Base fee with additional discount		PHP 7,090,000

Flex Allocations are billed monthly in arrears based on actual person-days utilized. All prices exclude government taxes.

12. Acceptance

Each deliverable is deemed accepted upon written sign-off by the Client SPOC, or automatically after five (5) working days from submission where no written objection is received. The Client will triage defects raised during UAT by severity; Severity 1 and 2 defects must be resolved before go-live.

ACCEPTED AND AGREED

For Achieve Without Borders Inc.	For Primary Group of Builders Inc.
Signature: 	Signature: _____
Name: <u>Bernadette M. Cadaing</u>	Name: <u>Saul Rhys Roberts</u>
Position: <u>Chief, Solution Sales</u>	Position: <u>Chief Information Officer</u>
Date: <u>Sep 24, 2026</u>	Date: _____